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Brian Schlieger, U.S. EPA
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Reporting Period: 07/30/2018 through 08/31/2018 

1. Introduction

1.1 Background

Site Number: C5AV Contract Number:

D.O. Number: Action Memo Date: 2/20/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/24/2018 Start Date: 4/24/2018

Demob Date: Completion Date:

CERCLIS ID: OH0011207 RCRIS ID: OHD066060608

ERNS No.: State Notification: yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action

NOTE:   POLREPS 1 and 2 were for emergency response actions (initial and final) that occurred 04/27/17
through 6/02/2017

1.1.2 Site Description
WSH is a former 400acre steel manufacturing facility.   The site was in operation from at least the 1940s,
and all operations official ceased at the facility in January 2016.  EPA is gathering all drums and containers
of hazardous waste that was abandoned at the facility as well as inspecting approximately 100 transformers
for possible pcb oil/threat to waterway.

1.1.2.1 Location
4000 Mahoning Street, Warren, Ohio.

1.1.2.2 Description of Threat

EPA and Ohio EPA documented abandoned drums/totes/other containers containing hazardous waste
(corrosives, pcb oil, used oil) at the site.   EPA performed a site assessment on April 27, 2017 and
documented that some of the material had a pH of 12 standard units and 14 standard units.   A sample of
oil from a pit on the site tested positive for pcbs at 90 ppm.   Labeling is present on the majority of the
containers indicating sulfuric acid, caustics, and water treatment chemicals.

Approximately 100 transformers are present on site, half of which are located near the bank of the
Mahoning River.   No data is available on whether or not the transformers contain oil/pcb oil.  EPA will
investigate the transformers as part of the Removal Action and handle appropriately.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Information from Ohio EPA and the EPA site assessment indicated the presence of caustic material (acid
and bases) as well as used, oil, and pcb contaminated oil.   The EPA site assessment noted the presence
of possible asbestos containing materials; however, asbestos removal is not a part of this removal action.  
EPA will address any loose asbestos if the material inhibits the ability to gather the containers of hazardous
waste.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
This is a Time Critical Removal Action focusing on the removal of drums and other containers of hazardous
waste.   Electrical Transformers will also be inspected to determine if they are full of oil/pcb oil.

2.1.2 Response Actions to Date

From July 30th through August 24th, 2018 ERRS arranged for transportation and disposal of CERCLA
wastes.   ERRS, received bids for transformer work and selected the winning bid.   ERRS is coordinating
final paperwork with subcontractor and arranging for scheduling with the subcontractor.   

During the week of July 30th, 2018,  EPA was at the site for a site walk with potential bidders for the
transformer work.   In addition, EPA met with a subcontractor for the removal of bulk oil for sampling
purposes.

During the week of August 13th, 2018 EPA and ERRS performed a site walk (new RM)  and 1 vacuum box
(12 tons) of K061 waste was transported off site for treatment and disposal. 

On Monday, August 27th, 2018, 1 vaccum box (12 tons) of K061 waste was transported off site for
treatment and disposal. An ERRS subcontractor removed approximately 3,000 gallons of waste oil from pits
located inside one of the onsite buildings.  ERRS continued cutting empty drums/totes for disposal.  

On Tuesday, August 28th, 2018, 1 rolloff box (12 tons) of K061 waste was transported off site for treatment
and disposal. An ERRS subcontractor removed approximately 3,000 gallons of waste oil from pits and
waste oil tanks located inside one of the onsite buildings.   107 drums of waste oil/grease was transported
off site for disposal.   ERRS continued cutting empty drums/totes for disposal.  A local company removed
19 cubic yard bags of carbon material from the site for reuse.  EPA and START began marking PCB
contaminated transformers on the site for draining/removal.

On Wednesday, August 29th, 2018  1 rolloff box (12 tons) of K061 waste and one empty rolloff box was
transported off site for treatment and disposal. An ERRS subcontractor removed approximately 500 gallons
of waste oil from pits and waste oil tanks located inside one of the onsite buildings.   51 drums, 3 totes and
5 cubic yard boxes of various wastes was transported off site for disposal.  One hopper (2 tons) of calcium
carbide was transported off site to the manufacturer for reuse.  One rolloff box of nonhazardous waste
(site accumulated debris) was transported off site for disposal.  EPA and START completed marking PCB
contaminated transformers on the site for draining/removal.   ERRS continued cutting empty drums/totes for
disposal.

On Thursday, August 30th, 2018, 17 totes 2 large acid batteries, and 2 drums of waste were transported off
site for disposal.    ERRS continued cutting empty drums/totes for disposal.  ERRS began cleaning up the
waste staging area (plastic, boom, etc).   ERRS completed cutting empty drums/totes for disposal.

On Friday, August 31, 2018, completed general site cleanup.   Heavy equipment was demobilized from the
site and one rolloff box of nonhazardous waste (site accumulated debris) was transported off site for
disposal.  ERRS and EPA demobilized from site awaiting scheduling for draining/removal of pcb
transformers.

START provided air monitoring and oversight support throughout the week as needed.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Bulk Solids  Solid  84 tons  NA
reuse  ESSIX
Resources

 NA

 Cylinders  Solid  38   NA  recycling  Airgas

 Cylinders  Solid  10  NA  recycling  Praxair

NonHaz Site Debris  Solid  80 tons Various  landfill

American
Landfill,
Waynesburg,
Ohio

K061 Waste  Solid  96 tons Various  stabilization/landfill

U.S.
Ecology,
Bellevue,
Michigan

Fire Extinguishers  each  200  NA  reuse/recycling

Fire
Extinguisher
Service and
Sales,
Cleveland,
Ohio

93% Sulfuric Acid  liquid
 1,625
gallons

 NA  reuse  UNIVAR  NA

Hypochlorite Solution  liquid
 650
gallons

 NA  reuse  UNIVAR  NA

 Asbestos solid
 20
pounds

 NA  landfill

American
Landfill,
Waynesburg,
Ohio

Calcium Carbide  solid  2 tons  NA
 reuse ESM
Resources

 NA

Waste oil liquid 
6,500
gallons 

 NA  disposal
SafetyKleen
Systems,
Kent, Ohio 

Waste oil/grease liquid/solid 
 107
drums

 005038600FLE  disposal
 EQ Detroit,
Detroit, MI

Acid Waste Stream liquid 
5 drums,
6 totes

19223918JJK
19223938JJK

 disposal
Chemtron
Corp, Avon
Ohio 

Basic Waste Stream liquid 
9 drums
3 totes 

19223918JJK
19223938JJK

disposal 
Chemtron
Corp, Avon
Ohio 

 Hydrogen Peroxide liquid  2 drums   19223918JJK  disposal
Chemtron
Corp, Avon
Ohio 

Flammable liquid 2 drums  19223918JJK   disposal
Chemtron
Corp, Avon
Ohio 

paint material (oil
based, latex,
aerosols)

 liquid
1 drum,
5 cubic
yard

 19223918JJK  disposal
Chemtron
Corp, Avon
Ohio 

 PCB  solid
 1 cubic
yard

 019223919JJK  disposal
Wayne
Disposal Inc,
Belleville, MI

PCB  liquid  1 tote  019223920JJK  disposal

Veolia
Technical
Solutions,
Port Arthur
Texas

lead acid batteries  solid
 600
pounds

 19223938JJK  disposal
Chemtron
Corp, Avon
Ohio 

miscellaneous  liquid
 36
drums,
11 totes

19223918JJK
19223938JJK

 disposal
Chemtron
Corp, Avon
Ohio 

2.2 Planning Section

2.2.1 Anticipated Activities

T&D of remaining waste
Drain/remove pcb contaminated transformers

2.2.1.1 Planned Response Activities

Complete T&D of waste 
Drain transformers containing pcb contaminated oil

2.2.1.2 Next Steps

Finalize T&D of unused HILTI strips
schedule transformer work

2.2.2 Issues

T&D of unused portions of HILTI strips (D003 Explosive) is awaiting on scheduling at the disposal facility. 
ERRS is exploring other options for disposal.   Four 5gallon buckets (approximately 120 pounds) total.

2.3 Logistics Section

ERRS provided all logistics for the site

2.4 Finance Section

2.4.1 Narrative
EPA Branch Chief verbally authorized a $50,000 ceiling for the Emergency Response phase.

An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of
$1,878,830 for removal actions.   A delivery order was issued to ERRS for $300,000 to begin response
actions.

On May 22 the ERRS Ceiling was increased to $425,000.

On July 11 the START ceiling was increased to $43,850

On July 17, 2018 the OSC requested and management approved an ERRS ceiling increase of $250,000
(new ceiling $675,000)

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $675,000.00 $400,000.00 $275,000.00 40.74%

TAT/START $43,850.00 $35,000.00 $8,850.00 20.18%

Intramural Costs

Total Site Costs $718,850.00 $435,000.00 $283,850.00 39.49%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held before the start of every workday and at the end of the work day

2.5.2 Liaison Officer
OSC Steve Wolfe

2.5.3 Information Officer
OSC Steve Wolfe

3. Participating Entities

3.1 Unified Command
OSC Steve Wolfe

3.2 Cooperating Agencies

4. Personnel On Site

1 EPA
1 START 
5 ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

NCP and CERCLA.
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1. Introduction

1.1 Background

Site Number: C5AV Contract Number:

D.O. Number: Action Memo Date: 2/20/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/24/2018 Start Date: 4/24/2018

Demob Date: Completion Date:

CERCLIS ID: OH0011207 RCRIS ID: OHD066060608

ERNS No.: State Notification: yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action

NOTE:   POLREPS 1 and 2 were for emergency response actions (initial and final) that occurred 04/27/17
through 6/02/2017

1.1.2 Site Description
WSH is a former 400acre steel manufacturing facility.   The site was in operation from at least the 1940s,
and all operations official ceased at the facility in January 2016.  EPA is gathering all drums and containers
of hazardous waste that was abandoned at the facility as well as inspecting approximately 100 transformers
for possible pcb oil/threat to waterway.

1.1.2.1 Location
4000 Mahoning Street, Warren, Ohio.

1.1.2.2 Description of Threat

EPA and Ohio EPA documented abandoned drums/totes/other containers containing hazardous waste
(corrosives, pcb oil, used oil) at the site.   EPA performed a site assessment on April 27, 2017 and
documented that some of the material had a pH of 12 standard units and 14 standard units.   A sample of
oil from a pit on the site tested positive for pcbs at 90 ppm.   Labeling is present on the majority of the
containers indicating sulfuric acid, caustics, and water treatment chemicals.

Approximately 100 transformers are present on site, half of which are located near the bank of the
Mahoning River.   No data is available on whether or not the transformers contain oil/pcb oil.  EPA will
investigate the transformers as part of the Removal Action and handle appropriately.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Information from Ohio EPA and the EPA site assessment indicated the presence of caustic material (acid
and bases) as well as used, oil, and pcb contaminated oil.   The EPA site assessment noted the presence
of possible asbestos containing materials; however, asbestos removal is not a part of this removal action.  
EPA will address any loose asbestos if the material inhibits the ability to gather the containers of hazardous
waste.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
This is a Time Critical Removal Action focusing on the removal of drums and other containers of hazardous
waste.   Electrical Transformers will also be inspected to determine if they are full of oil/pcb oil.

2.1.2 Response Actions to Date

From July 30th through August 24th, 2018 ERRS arranged for transportation and disposal of CERCLA
wastes.   ERRS, received bids for transformer work and selected the winning bid.   ERRS is coordinating
final paperwork with subcontractor and arranging for scheduling with the subcontractor.   

During the week of July 30th, 2018,  EPA was at the site for a site walk with potential bidders for the
transformer work.   In addition, EPA met with a subcontractor for the removal of bulk oil for sampling
purposes.

During the week of August 13th, 2018 EPA and ERRS performed a site walk (new RM)  and 1 vacuum box
(12 tons) of K061 waste was transported off site for treatment and disposal. 

On Monday, August 27th, 2018, 1 vaccum box (12 tons) of K061 waste was transported off site for
treatment and disposal. An ERRS subcontractor removed approximately 3,000 gallons of waste oil from pits
located inside one of the onsite buildings.  ERRS continued cutting empty drums/totes for disposal.  

On Tuesday, August 28th, 2018, 1 rolloff box (12 tons) of K061 waste was transported off site for treatment
and disposal. An ERRS subcontractor removed approximately 3,000 gallons of waste oil from pits and
waste oil tanks located inside one of the onsite buildings.   107 drums of waste oil/grease was transported
off site for disposal.   ERRS continued cutting empty drums/totes for disposal.  A local company removed
19 cubic yard bags of carbon material from the site for reuse.  EPA and START began marking PCB
contaminated transformers on the site for draining/removal.

On Wednesday, August 29th, 2018  1 rolloff box (12 tons) of K061 waste and one empty rolloff box was
transported off site for treatment and disposal. An ERRS subcontractor removed approximately 500 gallons
of waste oil from pits and waste oil tanks located inside one of the onsite buildings.   51 drums, 3 totes and
5 cubic yard boxes of various wastes was transported off site for disposal.  One hopper (2 tons) of calcium
carbide was transported off site to the manufacturer for reuse.  One rolloff box of nonhazardous waste
(site accumulated debris) was transported off site for disposal.  EPA and START completed marking PCB
contaminated transformers on the site for draining/removal.   ERRS continued cutting empty drums/totes for
disposal.

On Thursday, August 30th, 2018, 17 totes 2 large acid batteries, and 2 drums of waste were transported off
site for disposal.    ERRS continued cutting empty drums/totes for disposal.  ERRS began cleaning up the
waste staging area (plastic, boom, etc).   ERRS completed cutting empty drums/totes for disposal.

On Friday, August 31, 2018, completed general site cleanup.   Heavy equipment was demobilized from the
site and one rolloff box of nonhazardous waste (site accumulated debris) was transported off site for
disposal.  ERRS and EPA demobilized from site awaiting scheduling for draining/removal of pcb
transformers.

START provided air monitoring and oversight support throughout the week as needed.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Bulk Solids  Solid  84 tons  NA
reuse  ESSIX
Resources

 NA

 Cylinders  Solid  38   NA  recycling  Airgas

 Cylinders  Solid  10  NA  recycling  Praxair

NonHaz Site Debris  Solid  80 tons Various  landfill

American
Landfill,
Waynesburg,
Ohio

K061 Waste  Solid  96 tons Various  stabilization/landfill

U.S.
Ecology,
Bellevue,
Michigan

Fire Extinguishers  each  200  NA  reuse/recycling

Fire
Extinguisher
Service and
Sales,
Cleveland,
Ohio

93% Sulfuric Acid  liquid
 1,625
gallons

 NA  reuse  UNIVAR  NA

Hypochlorite Solution  liquid
 650
gallons

 NA  reuse  UNIVAR  NA

 Asbestos solid
 20
pounds

 NA  landfill

American
Landfill,
Waynesburg,
Ohio

Calcium Carbide  solid  2 tons  NA
 reuse ESM
Resources

 NA

Waste oil liquid 
6,500
gallons 

 NA  disposal
SafetyKleen
Systems,
Kent, Ohio 

Waste oil/grease liquid/solid 
 107
drums

 005038600FLE  disposal
 EQ Detroit,
Detroit, MI

Acid Waste Stream liquid 
5 drums,
6 totes

19223918JJK
19223938JJK

 disposal
Chemtron
Corp, Avon
Ohio 

Basic Waste Stream liquid 
9 drums
3 totes 

19223918JJK
19223938JJK

disposal 
Chemtron
Corp, Avon
Ohio 

 Hydrogen Peroxide liquid  2 drums   19223918JJK  disposal
Chemtron
Corp, Avon
Ohio 

Flammable liquid 2 drums  19223918JJK   disposal
Chemtron
Corp, Avon
Ohio 

paint material (oil
based, latex,
aerosols)

 liquid
1 drum,
5 cubic
yard

 19223918JJK  disposal
Chemtron
Corp, Avon
Ohio 

 PCB  solid
 1 cubic
yard

 019223919JJK  disposal
Wayne
Disposal Inc,
Belleville, MI

PCB  liquid  1 tote  019223920JJK  disposal

Veolia
Technical
Solutions,
Port Arthur
Texas

lead acid batteries  solid
 600
pounds

 19223938JJK  disposal
Chemtron
Corp, Avon
Ohio 

miscellaneous  liquid
 36
drums,
11 totes

19223918JJK
19223938JJK

 disposal
Chemtron
Corp, Avon
Ohio 

2.2 Planning Section

2.2.1 Anticipated Activities

T&D of remaining waste
Drain/remove pcb contaminated transformers

2.2.1.1 Planned Response Activities

Complete T&D of waste 
Drain transformers containing pcb contaminated oil

2.2.1.2 Next Steps

Finalize T&D of unused HILTI strips
schedule transformer work

2.2.2 Issues

T&D of unused portions of HILTI strips (D003 Explosive) is awaiting on scheduling at the disposal facility. 
ERRS is exploring other options for disposal.   Four 5gallon buckets (approximately 120 pounds) total.

2.3 Logistics Section

ERRS provided all logistics for the site

2.4 Finance Section

2.4.1 Narrative
EPA Branch Chief verbally authorized a $50,000 ceiling for the Emergency Response phase.

An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of
$1,878,830 for removal actions.   A delivery order was issued to ERRS for $300,000 to begin response
actions.

On May 22 the ERRS Ceiling was increased to $425,000.

On July 11 the START ceiling was increased to $43,850

On July 17, 2018 the OSC requested and management approved an ERRS ceiling increase of $250,000
(new ceiling $675,000)

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $675,000.00 $400,000.00 $275,000.00 40.74%

TAT/START $43,850.00 $35,000.00 $8,850.00 20.18%

Intramural Costs

Total Site Costs $718,850.00 $435,000.00 $283,850.00 39.49%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held before the start of every workday and at the end of the work day

2.5.2 Liaison Officer
OSC Steve Wolfe

2.5.3 Information Officer
OSC Steve Wolfe

3. Participating Entities

3.1 Unified Command
OSC Steve Wolfe

3.2 Cooperating Agencies

4. Personnel On Site

1 EPA
1 START 
5 ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

NCP and CERCLA.
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Region V

Subject: POLREP #10
Progress
Warren Steel Holdings
C5AV
Warren, OH 
Latitude: 41.2629796 Longitude: 80.7990185 

To: Mark Johnson, ATSDR
Jodi BillmanKotsko, Ohio EPA
Jim Mehl, Ohio EPA
Valencia Darby, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Phillippa Cannon, U.S. EPA
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Mike Ribordy, U.S. EPA
Brian Schlieger, U.S. EPA

From: Stephen Wolfe, OSC 

Date: 9/5/2018 

Reporting Period: 07/30/2018 through 08/31/2018 

1. Introduction

1.1 Background

Site Number: C5AV Contract Number:

D.O. Number: Action Memo Date: 2/20/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/24/2018 Start Date: 4/24/2018

Demob Date: Completion Date:

CERCLIS ID: OH0011207 RCRIS ID: OHD066060608

ERNS No.: State Notification: yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action

NOTE:   POLREPS 1 and 2 were for emergency response actions (initial and final) that occurred 04/27/17
through 6/02/2017

1.1.2 Site Description
WSH is a former 400acre steel manufacturing facility.   The site was in operation from at least the 1940s,
and all operations official ceased at the facility in January 2016.  EPA is gathering all drums and containers
of hazardous waste that was abandoned at the facility as well as inspecting approximately 100 transformers
for possible pcb oil/threat to waterway.

1.1.2.1 Location
4000 Mahoning Street, Warren, Ohio.

1.1.2.2 Description of Threat

EPA and Ohio EPA documented abandoned drums/totes/other containers containing hazardous waste
(corrosives, pcb oil, used oil) at the site.   EPA performed a site assessment on April 27, 2017 and
documented that some of the material had a pH of 12 standard units and 14 standard units.   A sample of
oil from a pit on the site tested positive for pcbs at 90 ppm.   Labeling is present on the majority of the
containers indicating sulfuric acid, caustics, and water treatment chemicals.

Approximately 100 transformers are present on site, half of which are located near the bank of the
Mahoning River.   No data is available on whether or not the transformers contain oil/pcb oil.  EPA will
investigate the transformers as part of the Removal Action and handle appropriately.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Information from Ohio EPA and the EPA site assessment indicated the presence of caustic material (acid
and bases) as well as used, oil, and pcb contaminated oil.   The EPA site assessment noted the presence
of possible asbestos containing materials; however, asbestos removal is not a part of this removal action.  
EPA will address any loose asbestos if the material inhibits the ability to gather the containers of hazardous
waste.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
This is a Time Critical Removal Action focusing on the removal of drums and other containers of hazardous
waste.   Electrical Transformers will also be inspected to determine if they are full of oil/pcb oil.

2.1.2 Response Actions to Date

From July 30th through August 24th, 2018 ERRS arranged for transportation and disposal of CERCLA
wastes.   ERRS, received bids for transformer work and selected the winning bid.   ERRS is coordinating
final paperwork with subcontractor and arranging for scheduling with the subcontractor.   

During the week of July 30th, 2018,  EPA was at the site for a site walk with potential bidders for the
transformer work.   In addition, EPA met with a subcontractor for the removal of bulk oil for sampling
purposes.

During the week of August 13th, 2018 EPA and ERRS performed a site walk (new RM)  and 1 vacuum box
(12 tons) of K061 waste was transported off site for treatment and disposal. 

On Monday, August 27th, 2018, 1 vaccum box (12 tons) of K061 waste was transported off site for
treatment and disposal. An ERRS subcontractor removed approximately 3,000 gallons of waste oil from pits
located inside one of the onsite buildings.  ERRS continued cutting empty drums/totes for disposal.  

On Tuesday, August 28th, 2018, 1 rolloff box (12 tons) of K061 waste was transported off site for treatment
and disposal. An ERRS subcontractor removed approximately 3,000 gallons of waste oil from pits and
waste oil tanks located inside one of the onsite buildings.   107 drums of waste oil/grease was transported
off site for disposal.   ERRS continued cutting empty drums/totes for disposal.  A local company removed
19 cubic yard bags of carbon material from the site for reuse.  EPA and START began marking PCB
contaminated transformers on the site for draining/removal.

On Wednesday, August 29th, 2018  1 rolloff box (12 tons) of K061 waste and one empty rolloff box was
transported off site for treatment and disposal. An ERRS subcontractor removed approximately 500 gallons
of waste oil from pits and waste oil tanks located inside one of the onsite buildings.   51 drums, 3 totes and
5 cubic yard boxes of various wastes was transported off site for disposal.  One hopper (2 tons) of calcium
carbide was transported off site to the manufacturer for reuse.  One rolloff box of nonhazardous waste
(site accumulated debris) was transported off site for disposal.  EPA and START completed marking PCB
contaminated transformers on the site for draining/removal.   ERRS continued cutting empty drums/totes for
disposal.

On Thursday, August 30th, 2018, 17 totes 2 large acid batteries, and 2 drums of waste were transported off
site for disposal.    ERRS continued cutting empty drums/totes for disposal.  ERRS began cleaning up the
waste staging area (plastic, boom, etc).   ERRS completed cutting empty drums/totes for disposal.

On Friday, August 31, 2018, completed general site cleanup.   Heavy equipment was demobilized from the
site and one rolloff box of nonhazardous waste (site accumulated debris) was transported off site for
disposal.  ERRS and EPA demobilized from site awaiting scheduling for draining/removal of pcb
transformers.

START provided air monitoring and oversight support throughout the week as needed.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Bulk Solids  Solid  84 tons  NA
reuse  ESSIX
Resources

 NA

 Cylinders  Solid  38   NA  recycling  Airgas

 Cylinders  Solid  10  NA  recycling  Praxair

NonHaz Site Debris  Solid  80 tons Various  landfill

American
Landfill,
Waynesburg,
Ohio

K061 Waste  Solid  96 tons Various  stabilization/landfill

U.S.
Ecology,
Bellevue,
Michigan

Fire Extinguishers  each  200  NA  reuse/recycling

Fire
Extinguisher
Service and
Sales,
Cleveland,
Ohio

93% Sulfuric Acid  liquid
 1,625
gallons

 NA  reuse  UNIVAR  NA

Hypochlorite Solution  liquid
 650
gallons

 NA  reuse  UNIVAR  NA

 Asbestos solid
 20
pounds

 NA  landfill

American
Landfill,
Waynesburg,
Ohio

Calcium Carbide  solid  2 tons  NA
 reuse ESM
Resources

 NA

Waste oil liquid 
6,500
gallons 

 NA  disposal
SafetyKleen
Systems,
Kent, Ohio 

Waste oil/grease liquid/solid 
 107
drums

 005038600FLE  disposal
 EQ Detroit,
Detroit, MI

Acid Waste Stream liquid 
5 drums,
6 totes

19223918JJK
19223938JJK

 disposal
Chemtron
Corp, Avon
Ohio 

Basic Waste Stream liquid 
9 drums
3 totes 

19223918JJK
19223938JJK

disposal 
Chemtron
Corp, Avon
Ohio 

 Hydrogen Peroxide liquid  2 drums   19223918JJK  disposal
Chemtron
Corp, Avon
Ohio 

Flammable liquid 2 drums  19223918JJK   disposal
Chemtron
Corp, Avon
Ohio 

paint material (oil
based, latex,
aerosols)

 liquid
1 drum,
5 cubic
yard

 19223918JJK  disposal
Chemtron
Corp, Avon
Ohio 

 PCB  solid
 1 cubic
yard

 019223919JJK  disposal
Wayne
Disposal Inc,
Belleville, MI

PCB  liquid  1 tote  019223920JJK  disposal

Veolia
Technical
Solutions,
Port Arthur
Texas

lead acid batteries  solid
 600
pounds

 19223938JJK  disposal
Chemtron
Corp, Avon
Ohio 

miscellaneous  liquid
 36
drums,
11 totes

19223918JJK
19223938JJK

 disposal
Chemtron
Corp, Avon
Ohio 

2.2 Planning Section

2.2.1 Anticipated Activities

T&D of remaining waste
Drain/remove pcb contaminated transformers

2.2.1.1 Planned Response Activities

Complete T&D of waste 
Drain transformers containing pcb contaminated oil

2.2.1.2 Next Steps

Finalize T&D of unused HILTI strips
schedule transformer work

2.2.2 Issues

T&D of unused portions of HILTI strips (D003 Explosive) is awaiting on scheduling at the disposal facility. 
ERRS is exploring other options for disposal.   Four 5gallon buckets (approximately 120 pounds) total.

2.3 Logistics Section

ERRS provided all logistics for the site

2.4 Finance Section

2.4.1 Narrative
EPA Branch Chief verbally authorized a $50,000 ceiling for the Emergency Response phase.

An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of
$1,878,830 for removal actions.   A delivery order was issued to ERRS for $300,000 to begin response
actions.

On May 22 the ERRS Ceiling was increased to $425,000.

On July 11 the START ceiling was increased to $43,850

On July 17, 2018 the OSC requested and management approved an ERRS ceiling increase of $250,000
(new ceiling $675,000)

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $675,000.00 $400,000.00 $275,000.00 40.74%

TAT/START $43,850.00 $35,000.00 $8,850.00 20.18%

Intramural Costs

Total Site Costs $718,850.00 $435,000.00 $283,850.00 39.49%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held before the start of every workday and at the end of the work day

2.5.2 Liaison Officer
OSC Steve Wolfe

2.5.3 Information Officer
OSC Steve Wolfe

3. Participating Entities

3.1 Unified Command
OSC Steve Wolfe

3.2 Cooperating Agencies

4. Personnel On Site

1 EPA
1 START 
5 ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

NCP and CERCLA.
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Warren, OH 
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To: Mark Johnson, ATSDR
Jodi BillmanKotsko, Ohio EPA
Jim Mehl, Ohio EPA
Valencia Darby, U.S. DOI
Jim Augustyn, U.S. EPA
Carolyn Bohlen, U.S. EPA
Sam Borries, U.S. EPA
Phillippa Cannon, U.S. EPA
Jason ElZein, U.S. EPA
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Cecilia Moore, U.S. EPA
Mike Ribordy, U.S. EPA
Brian Schlieger, U.S. EPA

From: Stephen Wolfe, OSC 

Date: 9/5/2018 

Reporting Period: 07/30/2018 through 08/31/2018 

1. Introduction

1.1 Background

Site Number: C5AV Contract Number:

D.O. Number: Action Memo Date: 2/20/2018

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 4/24/2018 Start Date: 4/24/2018

Demob Date: Completion Date:

CERCLIS ID: OH0011207 RCRIS ID: OHD066060608

ERNS No.: State Notification: yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time Critical Removal Action

NOTE:   POLREPS 1 and 2 were for emergency response actions (initial and final) that occurred 04/27/17
through 6/02/2017

1.1.2 Site Description
WSH is a former 400acre steel manufacturing facility.   The site was in operation from at least the 1940s,
and all operations official ceased at the facility in January 2016.  EPA is gathering all drums and containers
of hazardous waste that was abandoned at the facility as well as inspecting approximately 100 transformers
for possible pcb oil/threat to waterway.

1.1.2.1 Location
4000 Mahoning Street, Warren, Ohio.

1.1.2.2 Description of Threat

EPA and Ohio EPA documented abandoned drums/totes/other containers containing hazardous waste
(corrosives, pcb oil, used oil) at the site.   EPA performed a site assessment on April 27, 2017 and
documented that some of the material had a pH of 12 standard units and 14 standard units.   A sample of
oil from a pit on the site tested positive for pcbs at 90 ppm.   Labeling is present on the majority of the
containers indicating sulfuric acid, caustics, and water treatment chemicals.

Approximately 100 transformers are present on site, half of which are located near the bank of the
Mahoning River.   No data is available on whether or not the transformers contain oil/pcb oil.  EPA will
investigate the transformers as part of the Removal Action and handle appropriately.   

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Information from Ohio EPA and the EPA site assessment indicated the presence of caustic material (acid
and bases) as well as used, oil, and pcb contaminated oil.   The EPA site assessment noted the presence
of possible asbestos containing materials; however, asbestos removal is not a part of this removal action.  
EPA will address any loose asbestos if the material inhibits the ability to gather the containers of hazardous
waste.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
This is a Time Critical Removal Action focusing on the removal of drums and other containers of hazardous
waste.   Electrical Transformers will also be inspected to determine if they are full of oil/pcb oil.

2.1.2 Response Actions to Date

From July 30th through August 24th, 2018 ERRS arranged for transportation and disposal of CERCLA
wastes.   ERRS, received bids for transformer work and selected the winning bid.   ERRS is coordinating
final paperwork with subcontractor and arranging for scheduling with the subcontractor.   

During the week of July 30th, 2018,  EPA was at the site for a site walk with potential bidders for the
transformer work.   In addition, EPA met with a subcontractor for the removal of bulk oil for sampling
purposes.

During the week of August 13th, 2018 EPA and ERRS performed a site walk (new RM)  and 1 vacuum box
(12 tons) of K061 waste was transported off site for treatment and disposal. 

On Monday, August 27th, 2018, 1 vaccum box (12 tons) of K061 waste was transported off site for
treatment and disposal. An ERRS subcontractor removed approximately 3,000 gallons of waste oil from pits
located inside one of the onsite buildings.  ERRS continued cutting empty drums/totes for disposal.  

On Tuesday, August 28th, 2018, 1 rolloff box (12 tons) of K061 waste was transported off site for treatment
and disposal. An ERRS subcontractor removed approximately 3,000 gallons of waste oil from pits and
waste oil tanks located inside one of the onsite buildings.   107 drums of waste oil/grease was transported
off site for disposal.   ERRS continued cutting empty drums/totes for disposal.  A local company removed
19 cubic yard bags of carbon material from the site for reuse.  EPA and START began marking PCB
contaminated transformers on the site for draining/removal.

On Wednesday, August 29th, 2018  1 rolloff box (12 tons) of K061 waste and one empty rolloff box was
transported off site for treatment and disposal. An ERRS subcontractor removed approximately 500 gallons
of waste oil from pits and waste oil tanks located inside one of the onsite buildings.   51 drums, 3 totes and
5 cubic yard boxes of various wastes was transported off site for disposal.  One hopper (2 tons) of calcium
carbide was transported off site to the manufacturer for reuse.  One rolloff box of nonhazardous waste
(site accumulated debris) was transported off site for disposal.  EPA and START completed marking PCB
contaminated transformers on the site for draining/removal.   ERRS continued cutting empty drums/totes for
disposal.

On Thursday, August 30th, 2018, 17 totes 2 large acid batteries, and 2 drums of waste were transported off
site for disposal.    ERRS continued cutting empty drums/totes for disposal.  ERRS began cleaning up the
waste staging area (plastic, boom, etc).   ERRS completed cutting empty drums/totes for disposal.

On Friday, August 31, 2018, completed general site cleanup.   Heavy equipment was demobilized from the
site and one rolloff box of nonhazardous waste (site accumulated debris) was transported off site for
disposal.  ERRS and EPA demobilized from site awaiting scheduling for draining/removal of pcb
transformers.

START provided air monitoring and oversight support throughout the week as needed.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Bulk Solids  Solid  84 tons  NA
reuse  ESSIX
Resources

 NA

 Cylinders  Solid  38   NA  recycling  Airgas

 Cylinders  Solid  10  NA  recycling  Praxair

NonHaz Site Debris  Solid  80 tons Various  landfill

American
Landfill,
Waynesburg,
Ohio

K061 Waste  Solid  96 tons Various  stabilization/landfill

U.S.
Ecology,
Bellevue,
Michigan

Fire Extinguishers  each  200  NA  reuse/recycling

Fire
Extinguisher
Service and
Sales,
Cleveland,
Ohio

93% Sulfuric Acid  liquid
 1,625
gallons

 NA  reuse  UNIVAR  NA

Hypochlorite Solution  liquid
 650
gallons

 NA  reuse  UNIVAR  NA

 Asbestos solid
 20
pounds

 NA  landfill

American
Landfill,
Waynesburg,
Ohio

Calcium Carbide  solid  2 tons  NA
 reuse ESM
Resources

 NA

Waste oil liquid 
6,500
gallons 

 NA  disposal
SafetyKleen
Systems,
Kent, Ohio 

Waste oil/grease liquid/solid 
 107
drums

 005038600FLE  disposal
 EQ Detroit,
Detroit, MI

Acid Waste Stream liquid 
5 drums,
6 totes

19223918JJK
19223938JJK

 disposal
Chemtron
Corp, Avon
Ohio 

Basic Waste Stream liquid 
9 drums
3 totes 

19223918JJK
19223938JJK

disposal 
Chemtron
Corp, Avon
Ohio 

 Hydrogen Peroxide liquid  2 drums   19223918JJK  disposal
Chemtron
Corp, Avon
Ohio 

Flammable liquid 2 drums  19223918JJK   disposal
Chemtron
Corp, Avon
Ohio 

paint material (oil
based, latex,
aerosols)

 liquid
1 drum,
5 cubic
yard

 19223918JJK  disposal
Chemtron
Corp, Avon
Ohio 

 PCB  solid
 1 cubic
yard

 019223919JJK  disposal
Wayne
Disposal Inc,
Belleville, MI

PCB  liquid  1 tote  019223920JJK  disposal

Veolia
Technical
Solutions,
Port Arthur
Texas

lead acid batteries  solid
 600
pounds

 19223938JJK  disposal
Chemtron
Corp, Avon
Ohio 

miscellaneous  liquid
 36
drums,
11 totes

19223918JJK
19223938JJK

 disposal
Chemtron
Corp, Avon
Ohio 

2.2 Planning Section

2.2.1 Anticipated Activities

T&D of remaining waste
Drain/remove pcb contaminated transformers

2.2.1.1 Planned Response Activities

Complete T&D of waste 
Drain transformers containing pcb contaminated oil

2.2.1.2 Next Steps

Finalize T&D of unused HILTI strips
schedule transformer work

2.2.2 Issues

T&D of unused portions of HILTI strips (D003 Explosive) is awaiting on scheduling at the disposal facility. 
ERRS is exploring other options for disposal.   Four 5gallon buckets (approximately 120 pounds) total.

2.3 Logistics Section

ERRS provided all logistics for the site

2.4 Finance Section

2.4.1 Narrative
EPA Branch Chief verbally authorized a $50,000 ceiling for the Emergency Response phase.

An Action Memo was signed on February 2, 2018 for the time critical removal action with a ceiling limit of
$1,878,830 for removal actions.   A delivery order was issued to ERRS for $300,000 to begin response
actions.

On May 22 the ERRS Ceiling was increased to $425,000.

On July 11 the START ceiling was increased to $43,850

On July 17, 2018 the OSC requested and management approved an ERRS ceiling increase of $250,000
(new ceiling $675,000)

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $675,000.00 $400,000.00 $275,000.00 40.74%

TAT/START $43,850.00 $35,000.00 $8,850.00 20.18%

Intramural Costs

Total Site Costs $718,850.00 $435,000.00 $283,850.00 39.49%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
Safety briefings are held before the start of every workday and at the end of the work day

2.5.2 Liaison Officer
OSC Steve Wolfe

2.5.3 Information Officer
OSC Steve Wolfe

3. Participating Entities

3.1 Unified Command
OSC Steve Wolfe

3.2 Cooperating Agencies

4. Personnel On Site

1 EPA
1 START 
5 ERRS

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/WSH

6.2 Reporting Schedule

7. Situational Reference Materials

NCP and CERCLA.


